Weekly Progress Report

Reporting period: week ending Sunday, 1 November 2026

PROJECT STATUS

On track

Core live-room and access features are complete.

WEEKEND SUMMARY

The live experience now supports multiple visitors, real-time chat, and a complete sign-in flow in the product interface.

What we completed

Room management and live sessions	Room management is complete. Live sessions are working reliably with multiple visitors participating at the same time.
Live chat	Visitors can now exchange messages during a live session. The chat is functioning correctly as part of the live experience.
Secure access and sign-in	The full authentication flow is complete and connected to the frontend, so users can sign in and use the product through the normal interface.

Next priority: language support in live chat

1	**Connect the AI translation service**	Link the translation service to each chat room and make it available in the frontend.
2	**Translate chat messages into the target language**	Enable messages in the live chat to be translated for the chosen target language, helping participants communicate more easily.

Jafra's note

The core experience is now in place: people can securely enter a room, join live with others, and chat together. The remaining work focuses on adding language translation to make those conversations accessible across languages.